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Periodic Site Visit Construction Observation Notes

Project: Agate Beach Lane Water Main Extension

Job No: 24-01 Date: May 31, 2024

Contractor:  Mike Carlson Enterprises

Weather: 

Activity/Report

Time on Site: 

Location: 

Inspector: Wayne Haefele

Contractor Personnel on site: Chris Halleck, Christopher Halleck, Effrain

I arrived on site at 9 o�clock. The first thing that I did was spend time with Gayland Rogers to discuss the relocation of his

meter. MCE had not had any direction from me as to where his new service line should tie in and they had installed it so 

that it ran across to his current meter location. This would not work for him because the line from his existing meter 

location to the house traverses directly through the location he intends to build his new septic system. I listened to his 

concerns and description of where he thought the line should have run and spoke with Chris asking him to relocate the 

line accordingly. Chris did not think that this would be a big deal, although there may be some additional excavator time 

charged for redoing the work. I told him if that was the case he would get paid for it.

I then spoke with Chris to ascertain what his schedule of things was for the next week. Today they are finishing up minor 

items so that on Monday they can fill the pipe with water in preparation for testing. They will not pressure test until 

Tuesday. It will be after that that they will be ready to schedule a switchover of the water connections. We must wait until 

we get an acceptable bacteriology test back from the lab before this is done.
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