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Periodic Site Visit Construction Observation Notes

Project: Agate Beach Lane Water Main Extension

Job No: 24-01 Date: May __, 2024

Contractor:  Mike Carlson Enterprises

Weather: Cloudy but clearing, calm

Activity/Report

Time on Site: 9:15 to 11:40

Location: Sta 3+00 to Sta 1+25

Inspector: Wayne Haefele

Contractor Personnel on site: Chris Halleck, Christopher Halleck, Kyle Efrain and Clayton

Kyle and Christopher we�re at the south east corner of Dean Jacobsen�s property vactoring for utilities and telephone at 

the jacobsen property. Chris was welding pipe down by the trailer at Sta 5+50. Efrain and Clayton were backfilling and 

hauling out excess material.

When Steve from ESA arrived Christopher and Kyle began to extend the ditch. By the time I left the site they had 

trenched to about 10 feet short of McKay Harbor Road.

As Chris welded pipe he was placing calcium hypochlorite in each joint

as he went.

The trench dug today was dry. The material was firm fine sand. Trench

spoil was piled on the east side of the lane for the entire length.
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